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List of Acronyms

ARAR Applicable or Relevant and Appropriate Requirement

CAMU Corrective Action Management Unit

CD Consent Decree

CERCLA Comprehensive Environmental Response, Compensation, and Liability Act

EPA United States Environmental Protection Agency

CFR Code of Federal Regulations

ESD Explanation of Significant Difference

MCL Maximum Contaminant Level

MCLG Maximum Contaminant Level Goal

NCP National Contingency Plan

NPL National Priorities List

O&M Operation and Maintenance

PAH Polyaromatic Hydrocarbon

PCB Polychlorinated Biphenyl

PRP Potentially Responsible Party

PSD Performing Settling Defendant

RA Remedial Action

RAO Remedial Action Objective

RD Remedial Design

RI/FS Remedial Investigation/Feasibility Study

ROD Record of Decision

SDWA Safe Drinking Water Act

VOC Volatile Organic Compound
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Five-Year Review Summary Form

SITE IDENTIFICATION

Site name (from WasteLAN): Dixie Oil Processors Site

EPA ID (from WasteLAN):TXD089793046

Region: 6 State: TX City/County: Harris County

SITE STATUS

NPL status:  : Final  G Deleted G Other (specify) 

Remediation status (choose all that apply):  G Under Construction  G

Operating  : Complete

Multiple OUs?* G YES
:NO

Construction completion date:   6  / 9 / 1993 

Has site been put into reuse?  G YES : NO
REVIEW STATUS

Lead agency: : EPA  G State  G Tribe  G Other Federal Agency

Author name: John Mey er

Author title:  Remedial Project Manager Author affiliation: U.S. EPA, Region 6

Review period:**   3  / 1  / 2003   to   7  /18 / 2003 

Date(s) of site inspection:  7  / 17 / 2003 

Type of review:
: Post-SARA   G Pre-SARA   G NPL-Removal only
G Non-NPL Remedial Action Site    G NPL State/Tribe-lead    G Regional
Discretion)

Review number: G 1 (first)  : 2 (second)  G 3 (third)  G Other (specify)

Triggering action:
G Actual RA On-site Construction at OU #     : Actual RA Start at OU#  NA 
G Construction Completion : Previous Five-Year Review Report
G Other (specify) 

Triggering action date (from WasteLAN): 9  / 24 / 1998 

Due date (five years after triggering action date):   9  / 24 / 2003 
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Five-Year Review Summary Form, cont'd.

Issues:

Fencing needs to be completed alongside Mud Gully on OOP-North.
Institutional controls have not been completed by the landowner.

Recommendations and Follow-up Actions:

The fence is scheduled to be repaired in August 2003.
Department of Justice is pursuing the implementation of the institutional controls through
an existing consent decree with the landowner.

Protectiveness Statement(s):

The remedy at the OOP site is currently protective of human health and the
environment. However, in order for the remedy to be protective in the long-term, full
implementation of the institutional controls is required.

Approved by: Date:

0,
Myron OyKnudson, P.E.
Director
Superfund Division
U.S. EPA, Region 6
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Dixie Oil Processors Superfund Site
Houston, Texas

Second Five-Year Review Report

I. Introduction

The purpose of the five-year review is to determine whether the remedy at a site is
protective of human health and the environment.  The methods, findings, and conclusions of
reviews are documented in Five-Year Review reports.  In addition, Five-Year Review reports
identify issues found during the review, if any, and identify recommendations to address them.  

The Agency is preparing this Five-Year Review report pursuant to CERCLA §121 and the
National Contingency Plan (NCP).  CERCLA §121 states:

If the President selects a remedial action that results in any hazardous substances,
pollutants, or contaminants remaining at the site, the President shall review such
remedial action no less often than each five years after the initiation of such remedial
action to assure that human health and the environment are being protected by the
remedial action being implemented.  In addition, if upon such review it is the judgement
of the President that action is appropriate at such site in accordance with section [104]
or [106], the President shall take or require such action.  The President shall report to
the Congress a list of facil ities for which such review is required, the results of all such
reviews, and any actions taken as a result of such reviews.  

The Agency interpreted this requirement further in the NCP; 40 CFR §300.430(f)(4)(i i)
states:

If a remedial action is selected that results in hazardous substances, pollutants, or
contaminants remaining at the site above levels that allow for unlimited use and
unrestricted exposure, the lead agency shall review such action no less often than every
five years after the initiation of the selected remedial action. 

The United States Environmental Protection Agency (EPA), Region 6, conducted the five-
year review of the remedy implemented at the Dixie Oil Processors (DOP) site in Houston, Texas. 
This review was conducted by the Remedial Project Manager (RPM) for the site from May 2003
through August 2003.  This report documents the results of the review. 

This is the second five-year review for the  DOP site.  The triggering action for this
statutory review is the completion of the first five-year review on September 24, 1998.  The five-
year review is required due to the fact that hazardous substances, pollutants, or contaminants
remain at the site above levels that allow for unlimited use and unrestricted exposure.
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II. Site Chronology

 Table 1 - Chronology of Site Events
Ev ent Date

Copper recovery and hydrocarbon washing activities began at the site 1969

Final l isting on EPA National Priorities List 10/04/1989

ROD selecting the remedy is signed 03/31/1988

Unilateral Order issued for RD/RA 07/10/1991

PRP Remedial Design approved by EPA 03/25/1992

Start of on-site construction 03/25/1992

Preliminary Close Out Report signed 06/09/1993

1st Five Year Review 09/24/1998
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III. Background

Physical Characteristics

The Dixie Oil Processors (DOP) site is a former industrial site located approximately 20
miles southeast of Houston, Texas, in Harris County. The site occupies approximately
26.6 acres and is positioned both north and south of Dixie Farm Road designated as DOP
North and DOP South. DOP North covers 19.0 acres and DOP South covers 7.6 acres.
Attachment 1 shows the layout of the DOP site.  Mud Gully, a flood control ditch and local tributary
of Cle a r Creek, runs along the eastern boundary of DOP North and the western boundary of DOP
South. The Brio Refinery site (Brio) borders DOP to the northeast and a former athletic field borders
DOP North to the Southwest. Due north of DOP North is the former Southbend residential subdivision.
The Friendswood Oil Field borders the remaining areas.

History of Contamination

DOP North was operated as a copper recovery and hydrocarbon washing facil ity from
1969 through 1978. A total of six surface impoundments (pits) were used to store and treat
wastewater containing copper prior to recovery and discharge. The pits were closed and
decommissioned during 1975 and 1977. Several operations occurred at DOP South from 1978
through 1986. These include:

• regeneration of cuprous chloride catalyst;
• hydrocarbon washing to produce ethylbenzene, toluene, aromatic solvents, and
styrene pitch;
• oil recovery; and
• blending and disti l l ing residues from local chemical plants and refineries (mainly phenolic tank
bottom tars and glycol cutter stock) to produce various petroleum products including fuel oil,
creosote extender, and a molybdenum concentrate catalyst.

Active operations at the site stopped in 1986. Previously closed surface impoundments
located on DOP North were not uti l ized during DOP operations. Approximately 6,000
cubic yards of contaminated soils were excavated in 1984 and disposed off-site. The historic
land use of the site has involved some petroleum- or solvent-related industry since at least 1900. 
From at least 1974 until operations ceased in 1986, activities at the site included waste oil and
solvent recovery and disposal. 

Initial Response

In 1985, the DOP site was referred to the EPA by the Texas Water Commission for
inclusion on the National Priorities List. Due to its proximity to the Brio site, its past
history, and because many of the same potentially responsible parties at Brio were
potentially involved at DOP, the Brio Administrative Order on Consent was amended on
April 23, 1986, to include the DOP site.
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Woodward-Clyde Consultants (WCC) completed a Supplemental Remedial Investigation
(SRI) at the Brio and DOP sites in March 1987. The purpose of the SRI was to conduct additional
activities identified by the EPA, Resource Engineering, Inc., and the Brio site

Task Force (BSTF) following the completion of the Remedial Investigation (RI).

Basis for Taking Action

There are approximately 107,351 cubic yards of contaminated soils and subsoils on the
site, associated with six different pits.

For the pit samples, ethylbenzene had the highest concentration (6.40 mg/kg) of volati le
organic compounds; hexachlorobenzene had the highest concentration (674 mg/kg) of base
neutral organic compounds; and copper had the highest concentration (72,860 mg/kg) of
inorganic compounds. No organic compounds were found in any subsoil samples.

The EPA concluded that the site potentially poses four major risks to human health and
the environment. These risks would result from:

• ingestion of on-site soils;
• direct contact with on-site soils;
• inhalation of dust from the site; and,
• ingestion of shallow ground water from the site.

Many of the chemicals found on the site are carcinogens (1,1,2 trichloroethane and
methylene chloride) or toxic to the central nervous system, l iver, or respiratory system (toluene
and chlorobenzene).

IV. Remedial Actions

Remedy Selection

A Record of Decision (ROD) was issued for the DOP site by the EPA on March 31,
1988 selecting limited action and monitoring, including fluids stabil ization and a site
cover with institutional controls.  In accordance with the requirements of the Unilateral
Administrative Order, Docket Number 6-23-91, signed by the EPA on July 10, 1991, the DOP Task
Force was directed to design and implement the remedial action as specified in the ROD. 

Summary of Record of Decision

a) Affected Materials and Soils
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The DOP Endangerment Assessment identified target cleanup levels based on human exposure
to site contaminants.   However, the site investigation did not identify any contaminated soils on
the DOP site that exceeded the action levels discussed in the endangerment assessment.  

b) Mud Gully 

The ROD calls for widening the flood control ditch to remove the "bottle neck" that exists as it
passes the DOP site.

c) Storage Tanks and Drums 

Any remaining surface tanks or vessels shall be demolished and their contents disposed of.

d) Site Management

Regrade and vegetate the entire DOP site to promote drainage and minimize surface runoff. 
Cover all regraded areas with six inches of top-soil, if necessary, to promote vegetative growth. 

e) Site Control 

Use permanent site control, impose necessary deed notices and restrictions (if possible), and
restrict access to the site by use of a fence or similar barrier.

Remedy Implementation

A Record of Decision (ROD) was issued for the DOP site by the EPA on March 31,
1988, selecting limited action and monitoring including fluids stabil ization and a site
cover with institutional controls.  In accordance with the requirements of the Unilateral
Administrative Order, Docket Number 6-23-91, signed by the EPA on July 10, 1991, the DOP Task
Force was directed to design and implement the remedial action as specified in the ROD. 

The EPA issued the  Unilateral Administrative Order (UAO) to 12 respondents in July
1991.  The UAO contained a detailed Scope of Work for the implementation of the RD/RA. 
Monsanto Corporation assumed the lead  for implementation of the remedial action by settl ing
with the other respondents and managing the DOP Task Force.

The DOP Task Force prepared an RD/RA workplan for the implementation of the UAO and
Scope of Work.  The EPA approved the Phase I workplan on March 25, 1992.  The Phase I
activities included:

!  Removal of surface contamination;

!  Improvement of surface water controls;
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!  Reconstruction of Mud Gully;

!  Revegetation and installation of security fencing.

The Phase II workplan was approved by EPA on August 17, 1992.  Phase II activities included:

!  Removal and off-site disposal of tank residuals;

!  Dismantlement of the process tanks and drums;

!  Disposal of process equipment.

The DOP Task Force notified EPA that Phase I and Phase II activities were completed on
March 27, 1993.  A pre-certification inspection was conducted by EPA on April 20, 1993.  The
EPA noted minor items that required additional work.  The DOP Task Force corrected these items
and in a letter dated April 27, 1993, certified that the Remedial Action was complete.  The EPA
completed the Preliminary Closeout Report on June 9, 1993. 

The DOP Task Force prepared a Remedial Action Report that contained a certification by a Texas
Professional Engineer that all the requirements of the Remedial Design were met.  TheEPA
approved the report on August 6, 1993 and issued a Final Closeout Report on January 18, 1996. 

Institutional Controls

A Consent Decree was entered into by the United States and the current landowner of the site,
Mr. Ralph Lowe.  The Consent Decree (Civil Action No. H-91-830) contains a provision that site
controls will be enforced and access will be restricted to the site.

System Operation/Operation and Maintenance

In July 1993, the DOP Task Force submitted a Monitoring, Operation and Maintenance
(M&OM) Plan for the DOP site. The Plan was revised in January 1999. The purpose of the MO&M
Plan is to document procedures to be used to assess the long-term success of the site remedy
while minimizing adverse natural or man-made impacts on the DOP site. The Plan requires (i)
monthly inspections and maintenance, (i i) a five-year review as required by the EPA, and (i i i)
semi-annual monitoring of the environmental media (soil, ground water, and air).

Monthly Site Inspections
The DOP Task Force conducts monthly site inspections to identify any damage, to the site

facil ities, and monitors the general health and integrity of the soil cover, vegetation, etc. In
general, the Task Force conducts the following actions at the site:

• inspect the site cover for potentially detrimental, localized settlements, presence of burrowing
animals, erosion, and evidence of cover failures such as discolored soil or debris,
• maintain healthy vegetation in the capped areas,
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• clear obstructions from the drainage swales and surface discharge structures to promote free
drainage,
• inspect the banks of Mud Gully for incipient erosion,
• landscape for trees,
• monitor integrity of the fenceline for any damages,
• monitor erosion of the DOP South pond bank slopes,
• maintain a designated water elevation in the DOP South Pond,
• trim trees, as required,
• clear vines out of fenceline fabric, as required,
• monitor any trespassing at the property,
• clear trash/debris that accumulates with time,
• fix missing and/or unreadable signs,
• inspect well protective casings and protective pipes for rust,
• straighten pipeline markers as required, etc.

Monthly inspections include monitoring upstream erosion of Mud Gully which has the
potential to impact the water quality at the site. The Task Force also monitors the tar seep area
and the localized settlement zone at DOP North.

Since monitoring began in May 1993, the DOP Task Force has kept records of site
activities and submitted them to the EPA on an annual basis. The reports include specific
maintenance activities completed during the past year, dates that maintenance activities were
performed, names of people and companies performing the maintenance activities, and any
replacements or redesigns of deficient materials or equipment. 

V. Progress Since the Last Five-Year Review

Since the last five-year review in 1998, the DOP Task Force has continued
implementation of the M&OM Plan.  Semi-annual monitoring reports were issued up through
December 2001 when the EPA approved the transition to annual ground water sampling and
reporting.  Reports are now submitted on an annual basis.  Minor modifications were made to the
sampling plan including the deletion of well DMW-52A and the incorporation of passive diffusion
bag sampling.

VI. Fiv e-Year Rev iew Process

Administrativ e Components

The DOP Site Task Force and the Texas Commission of Environmental Quality (TCEQ)
were notified of the initiation of the five-year review on December 5, 2002.  The DOP Five-Year
Review team was led by John Meyer of EPA, Remedial Project Manager (RPM) for the DOP site,
and Alan Etheridge of the Texas Commission on Environmental Quality (TCEQ) assisted in the
review as the representative for the support agency.  

Community Inv olv ement
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A notice was sent to local newspapers on February 5, 2003, stating that a five-year
review was to be conducted for both the Dixie Oil Processors site and the Brio Refining site.  On
December 5, 2002, the EPA project manager notified the local emergency responders that the
five-year review process was going to start and solicited their input on the process.

Document Rev iew

This five-year review consisted of a review of relevant documents including the final
closeout report, the 1988 Record of Decision, the M&OM Plan, and the semi-annual monitoring
reports.  (See Attachment 2)

Data Rev iew

The data review focused on an evaluation of the current ground water monitoring data
collected as part of the M&OM operations.   The latest ground water monitoring report was
issued in November 2002 and provides recent groundwater data along with a summary of the
last sixteen monitoring events.  

The ground water data shows that the levels of chemicals detected have remained
stable and in some cases slightly improved over the monitoring period.  The impacted wells on
DOP South reflect the ground water contamination originating from the Brio site and do not
provide a reliable indicator of the success of the remedial action at the DOP site.

Site Inspection

A site visit was conducted by the EPA RPM on July 18, 2003, to verify the status of the
site.  The site inspection report is included as Attachment 3.  Conditions at the site have not
significantly changed since the last review.  The site is no longer mowed at the request of the
natural resource trustee and the pond on DOP-south was fi l led in as part of the Brio remedy.

Interv iews

Interviews were conducted with key citizens who have had long-term association with
the site.  Mrs. Marie Flickenger is an area resident, the publisher of the local newspaper and sits
on the Board of Regents for the nearby community college.  Mr. Dan Martin is the administrator of
the adjacent hospital.  The EPA RPM interviewed both parties on March 26, 2003.  No significant
problems regarding the site were identified during the interviews, however, both parties did
express some concern over the long-term control of the site and the fact that legal deed
notifications had not been implemented by the landowner.

VII.   Technical Assessment

Question A: Is the remedy functioning as intended by the decision documents?
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The review of documents, ARARs, risk assumptions, and the results of the site
inspection indicates that the remedy is functioning as intended by the ROD.  The cover system
has achieved the remedial objectives to minimize direct contact with, or ingestion of,
contaminants in the soil.

Operation and maintenance of the cap and drainage structures has, on the whole, been
effective.   The DOP Task Force conducts routine inspections of the site and has maintained the
site effectively.

The institutional controls called for in the ROD have only been partially implemented.  The
current landowner for the site entered into a consent decree that included provisions for
property restrictions.  Although the landowner has complied with the provisions, the fi l ing of
deed notices has not been accomplished.

Question B: Are the exposure assumptions, toxicity data, cleanup levels, and remedial action
objectives (RAOs) used at the time of the remedy selection sti l l  valid?

There have been no changes in the physical conditions of the site that would affect the
protectiveness of the remedy.

Changes in Exposure Pathways, Toxicity, and Other Contaminant Characteristics

Since the development of the exposure assumptions, the area surrounding the DOP site
has changed dramatically.  At the time of the RI, the Southbend Subdivision was located
immediately adjacent to the north portion of the site.  The subdivision has since been abandoned
and demolished, substantially reducing the potential receptors.   The cleanup levels used to
establish the extent of the remedy are sti l l  valid, however, since they were based predominantly
on a trespasser scenario.

Question C: Has any other information come to l ight that could call into question the
protectiveness of the remedy?

There is no other information that calls into question the protectiveness of the remedy.

Technical Assessment Summary

According to the data reviewed, the site inspection, and the interviews, the remedy is
functioning as intended by the ROD.  There have been no changes in the physical conditions of
the site that would affect the protectiveness of the remedy.  Most ARARs for soil contamination
cited in the ROD have been met.  There have been no changes in the toxicity factors for the
contaminants of concern that were used in the baseline risk assessment, and there have been
no changes to the standardized risk assessment methodology that could affect the
protectiveness of the remedy.  There is no other information that calls into question the
protectiveness of the remedy.
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VIII. Issues

Table 2 - Issues

Issue

Currently
Affects

Protectiv eness
(Y/N)

Affects Future
Protectiv enes

s (Y/N)

Temporary removal of the fence on DOP-North N N

Recording of deed restrictions N Y

IX. Recommendations and Follow-Up Actions 

Table 3 - Recommendations and Follow-Up Actions

Issue
Recommendations

/
Follow-up Actions

Party
Responsibl

e

Oversigh
t Agency

Milestone
Date

Affects
Protectiveness? 

(Y/N)

Current Future

Temporary
removal of
fence

Replace fence DOP Task
Force

EPA 8/30/2003 N N

Recording
of deed
restrictions

Enforce existing
Consent Decree
with the
landowner

DOJ EPA 12/30/2003 N Y

X. Protectiv eness Statement

The remedy at the DOP site is currently protective of human health and the environment. 
However, in order for the remedy to be protective in the long-term,  full implementation of the
institutional controls is required.

XI. Next Rev iew

The next five-year review for the DOP site is required by August 2008, five years from
the date of this review.
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Attachment 1



Attachment 2

List of Documents Reviewed

DOP Site, 17th Groundwater Sampling Event, November 2002

DOP Site, Post Closure Monitoring, Operations and Maintenance Plan, January 1999

DOP Site, Five Year Review, September 1998

DOP Site, Final Closeout Report, January 1996

DOP Site, Record of Decision, March 1988



Attachment 3
Site Inspection Form



DOP Site
Site Inspection
July 17, 2003

Acceptable Not Acceptable

1. Drainage Swales and Discharge Structures

Pathways free of obstructions X

Structural Integrity X

Comments: Berm on DOP-N that runs parallel to Mud Gully was improved following the
gully work performed as part of the Brio construction. The berm was slightly raised, and near the
road was moved to inside the fence to allow for better access by Harris County to maintain the
gully.

2. Mud Gully

Banks and inlets free of erosion X

Comments: Mud Gully adjacent to DOP-N was lined with articulated concrete block as part of
the Brio construction. Banks on DOP-N and DOP-S were vegetated and in good shape.

3. Closure Cover

Settlement of cover X

Ponding of water X

Debris, animal burrows X

Surface tars visible X

Comments: No signs of tars or cover settlement. The site cover was saturated due to recent
heavy rains, but no standing water was observed.

4. Pond

Erosion of slopes NA

Comments: The pond was filled in as part of the construction on the Brio-S cover system. DOP-
S now lies within the containment system implemented for the Brio remedy in 2000.



Acceptable Not Acceptable

5. Ground Cover and Trees

Adequacy of ground cover X

Soil erosion X

Comments: No trees observed on the cover system. The ground cover is well established and
consists of bermuda grass and native plants. Soil erosion was minimal.

6. Fences and gates

Condition of fence X

Condition of gates X

Locks X

Comments: The fence on DOP-N alongside Mud Gully was removed in order to implement the
Brio construction. The replacement of the fence is expected to occur within a few weeks as
ground conditions permit.

7. Signs

Signs present every 150 feet X

Sign legible X

Comments:

8. Monitor Wells

Well Integrity X

Comments: All wells were locked and in good condition. Wells on DOP-N had locator poles
installed to assist in locating for annual sampling .

Date



DOP-North as north corner. Fence along Mud Gully removed as part of reconstruction work on
Brio.

DOP-N interceptor trench



DOP-North center swale

DOP-North center swale drain



DOP-North monitor well with locator pole.

DOP-South cover



DOP-South fenceline along Dixie Farm Road

DOP-South monitor well
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